DRAFT

Draft "Envision Avila" Community Plan Update Timeline

TASK	DESCRIPTION
1	**Project Management Plan**
1.1	*Envision Avila Community Workshop - Community Vision (10/27/16)*
2	**Background Report**
2.1	Chapter 1: Introduction
2.2	Chapter 2: Community Plan Framework
2.2.1	*Community Goals- Community Workshop*
2.3	Chapter 3: Land Use Descriptions and Setting
2.4	Chapter 4: Environmental Resources
2.5	Chapter 5: Circulation Element
2.6	Chapter 6: Coastal Access
2.7	Internal Review of Background Report
2.8	*Community Meeting to review Background report*
3	**Compile Plan**
3.1	Chapter 1: Introduction
3.2	Chapter 2: Community Plan Framework
3.3	Chapter 3: Land Use Descriptions and Setting
3.3.1	*Host Community Workshop (1 of 2)*
3.3.2	*Host Community Workshop (2 of 2)*
3.4	Chapter 4: Environmental Resources
3.4.1	*Host Community Workshop*
3.5	Chapter 5: Circulation Element
3.5.1	*Host Community Workshop (before ER Chapter)*
3.6	Chapter 6: Coastal Access
3.6.1	*Host Community Workshop*
3.7	Chapter 7: Planning Area Standards
3.7.1	*Community Meeting*
3.8	Chapter 8: Public Facilities Financing Plan (Consultant)
3.9	Chapter 9: Community Outreach
4	**Environmental Impact Report**
4.1	RFP for EIR
4.2	Admin Draft EIR - Consultant Writes & Staff Edits
4.3	Draft EIR
4.4	Stakeholder EIR Review/Comment Period
4.5	Response to Comments
4.6	Final EIR
4.7	CEQA Findings
5	**Public Hearing Draft**
5.1	*Community Meeting*
6	**Planning Commission Hearings**
7	**Board of Supervisors Hearings**
8	**Coastal Commission Hearing**
9	**Board of Supervisors Hearing**
10	**Final Amendment**



◆ Community Outreach Event